COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2017

ESTI MATE SUMVARY 15: 16: 37
CONTI D: C20778 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 20778-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.0  DAYS TI ME ALLOW 100 WORK DAYS
SH 96 HASWELL EAST AND WEST PERCENT TI ME: 98. 00 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO STRO96A- 046
SH 96 HASWELL EAST and WEST
NAVE OF ROAD:
PRQIECT COUNTI ES: Kl OMA
CONTRACTCR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 04/ 03/ 2017 DATE TI ME STARTED 04/ 20/ 2016
14802 W 44t h AVENUE DATE LET 03/ 10/ 2016 DATE WORK BEGAN 05/ 09/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED 12/ 01/ 2016
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED 12/ 01/ 2016
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 20/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 5, 761, 656. 14 PARTI Cl PATI NG $ 5, 756, 606. 86 $ 0.00
AVWARD PRQJIECT AMT: $  3,733,728.54 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 91% TOTAL EARNI NGS 5, 756, 606. 86 0.00
FUNDS AVAI LABLE: $ 5, 049. 28 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5, 756, 606. 86 0. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 10, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 756, 606. 86 10, 000. 00
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 5, 756, 606. 86 10, 000. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 10, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20778

PCN: 20778-BI D

PRQJECT: STRO96A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-00810

*Renoval of G ound Sign

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01300

*Renoval of End Anchor age

0030 203-01500

Bl adi ng

0035 207-00205

Topsoi |

0040 208-00002

*Erosion Log Type 1 (12 Inch)

0045 208-00045

*Concrete Washout Structure

0050 208-00206

Er osi on Control Supervisor

0055 212-00006  *Seeding (Native)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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5. 84000
7,778.000
SY
8. 00000
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100. 82000
1, 962. 000
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CcY
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LF
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481. 71000
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ESTI MATE RUN 04/ 03/ 2017

15: 16: 37
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3,544. 88
0. 00
62, 224. 00
0. 00
10, 283. 64
0. 00
13, 223. 88
0. 00
1, 252. 80
0. 00
13, 865. 31
0. 00
96, 884. 85
0. 00
5,317.53
0. 00
2, 645. 40
0. 00
2,919. 00
0. 00
481. 71



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20778-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STRO96A- 046 ESTI MATE NO 0007 15:16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00002 *Mil ching (Weed Free Hay) 1. 000 1. 000
ACRE 0. 000 0. 00
756. 06000 1. 000 756. 06
0065 213-00061 *Mul ch Tacki fier 200. 000 200. 000
LB 0. 000 0. 00
3. 04000 200. 000 608. 00
0070 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 275. 000 270. 170
TON 0. 000 0. 00
135. 57000 270. 170 36, 626. 95
0075 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 50, 952. 970 50, 952. 970
TON 0. 000 0. 00
78. 63000 50, 952. 970 4,006, 432. 03
0076 900- 00006 Added Item (Dol lar)/ Asphalt Cenent 26, 767. 350 26, 767. 350
DOL 0. 000 0. 00
1. 00000 26, 767. 350 26, 767. 35
0080 411-10255 Enul si fied Asphalt (Sl ow Setting) 31, 958. 000 31, 958. 000
GAL 0. 000 0. 00
3. 06000 31, 958. 000 97, 791. 48
0085 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 2,575. 000 2,525. 000
LF 0. 000 0. 00
30. 06000 2,525. 000 75, 901. 50
0086 606-01370 Transition Ty 3G 4.000 4. 000
EACH 0. 000 0. 00
2,200. 00000 4. 000 8, 800. 00
0090 606-02003 *End Anchorage (Nonfl ared) 20. 000 20. 000
EACH 0. 000 0. 00
2, 358. 61000 20. 000 47,172. 20
0095 612-00001  *Delineator (Type I) 580. 000 580. 000
EACH 0. 000 0. 00
17.51000 580. 000 10, 155. 80
0100 612-00003 *Del i neator (Type II1) 72.000 72.000
EACH 0. 000 0. 00
21.23000 72.000 1, 528. 56



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20778-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STRO96A- 046 ESTI MATE NO 0007 15:16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 614-00011 *Sign Panel (Qass I) 189. 000 189. 000
SF 0. 000 0. 00
16. 98000 189. 000 3,209. 22
0110 614-00012 *Sign Panel (Cass I1) 761. 000 761. 000
SF 0. 000 0. 00
19. 10000 761. 000 14, 535. 10
0115 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 30. 000
EACH 0. 000 0. 00
191. 03000 30. 000 5,730. 90
0120 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 67. 000 67. 000
Sl i pbase
EACH 0. 000 0. 00
329. 00000 67. 000 22,043. 00
0125 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
22, 310. 01000 1. 000 22,310.01
0130 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
170, 000. 00000 1. 000 170, 000. 00
0131 626- 00000 Mobi |i zation and Extended Over head 1. 000 1.000
LS 0. 000 0. 00
214, 527.50000 1. 000 214,527.50
0135 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
7,297. 67000 1. 000 7,297.67
0140 627-00001 *Pavenent Mar ki ng Pai nt 1, 941. 000 1, 941. 000
GAL 0. 000 0. 00
40. 21000 1, 941. 000 78, 047. 61
0145 627-00013 *Pavenent Marking Paint (H gh Build) 1, 774. 000 1, 774. 000
GAL 0. 000 0. 00
46. 56000 1, 774. 000 82,597. 44
0146 627- 30405 Pref orm Thernopl astic Pvnt Mg (W) 16. 000 16. 000
SF 0. 000 0. 00
20. 70000 16. 000 331. 20



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20778-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STRO96A- 046 ESTI MATE NO 0007 15:16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0147 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 38. 000 38. 000
SF 0. 000 0. 00
16. 10000 38. 000 611. 80
0150 630-00000  *Fl aggi ng 2, 640. 000 2,583. 750
HOUR 0. 000 0. 00
12. 08000 2,583. 750 31, 211.70
0155 630- 00007 *Traffic Control Inspection 50. 000 46. 000
DAY 0. 000 0. 00
187. 91000 46. 000 8, 643. 86
0160 630-00012 *Traffic Control Managenent 67. 000 65. 000
DAY 0. 000 0. 00
730. 18000 65. 000 47,461.70
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
1, 288. 56000 2.000 2,577.12
0170 630-80341 *Construction Traffic Sign (Panel 14. 000 14. 000
EACH 0. 000 0. 00
32.21000 14. 000 450. 94
0175 630-80342 *Construction Traffic Sign (Panel 94. 000 94. 000
EACH 0. 000 0. 00
37.58000 94. 000 3,532.52
0180 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 382. 47000 2.000 6, 764. 94
0185 630- 80380 *Traffic Cone 216. 000 216. 000
EACH 0. 000 0. 00
3.22000 216. 000 695. 52
0190 630-80520 *Mbbi | e Pavenment Marking Zone 11. 000 11. 000
DAY 0. 000 0. 00
846. 53000 11. 000 9, 311.83
0191 630-85041 Mobi | e Attenuat or 10. 000 10. 000
DAY 0. 000 0. 00
650. 00000 10. 000 6, 500. 00



CONTI D C20778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20778-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STRO96A- 046 ESTI MATE NO 0007 15:16: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0200 700-70011 F/ A Partnering 1, 100. 000 1, 100. 000
F A 0. 000 0. 00
1. 00000 1, 100. 000 1, 100. 00
0205 700-70016 F/ A Fuel Cost Adjustnent 51, 185. 250 51, 185. 250
F A 0. 000 0.00
1. 00000 51, 185. 250 51, 185. 25
0210 700-70019 F/ A Asphalt Cement Cost Adjustnent 254, 885. 040 254, 885. 040
F A 0. 000 0. 00
1. 00000 254, 885. 040 254, 885. 04
0215 700-70021 F/ A On-The-Job Trai nee 1, 753. 000 1, 753. 000
HOUR 0. 000 0. 00
1. 00000 1, 753. 000 1, 753. 00
0220 700-70025 F/ A Quality Incentive Payment 104, 672. 850 104, 672. 850
F A 0. 000 0.00
1. 00000 104, 672. 850 104, 672. 85
0225 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,682,219.95$% 0.00$ 5,677,170.65
CAT NO0300 STRUCTURE (K-25-N)
0230 202-00503  *Renpval of Portions of Present Structure 1. 500 1.500
SY 0. 000 0.00
2,592. 50000 1. 500 3,888.75
0235 601- 06100 *Concrete (Patching) 0. 100 0. 100
CcY 0. 000 0.00
5, 396. 63000 0. 100 539. 66
CAT 0300 CURRENT AMI  $ 4,428.41 % 0.00$ 4,428.41
CAT NO0301 STRUCTURE (K-25-C)
0240 502-11057 *Steel Piling (HP 10x57) 20. 000 20. 000
LF 0. 000 0. 00
846. 53000 20. 000 16, 930. 60



CONTI D C20778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20778-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STRO96A- 046 ESTI MATE NO 0007 15: 16: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE (K-25-C)

0265 202-00425 Rem Bri dge Railing 79. 000 79. 000
LF 0. 000 0. 00
35. 08000 79. 000 2,771.32
0270 606-11010 Brdg Rail Ty 10R 79. 000 79. 000
LF 0. 000 0. 00
225. 00000 79. 000 17,775.00
CAT 0301 CURRENT AMI  $ 37,476.92 $ 0.00$ 37,476. 92

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 765. 43000 1. 000 18, 765. 43
0250 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 637. 86000 1. 000 15, 637. 86
0255 620- 00015 Fi el d Laboratory (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
6, 255. 14000 0. 000 0.00
0260 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3,127. 57000 1. 000 3,127.57
CAT 0400 CURRENT AMI  $ 37,530.86 $ 0.00$ 37, 530. 86

PRQJIECT TOTAL CURRENT AMI $ 5,761, 656.14 $ 0.00$% 5, 756, 606. 84



